
Mansfield Community Playground Project 

Meeting Minutes -  

 

Date: 8/22/13 

 

Present: Sara Anderson, Megan Huff (& Gideon), Heather Bunnell, Chad Rittenhouse, 

Julia DeLapp, Ellen Tulman 

 

Next Meeting: Thursday September 12, 2013, Conference Rm B 

________________________________________________________________________ 

 

I. June minutes approved 

II. Subcommittee Updates 

a. Tools & Materials (Chad)  

i. Jill is collaborating with Chad to complete tasks such as pricing 

out items, contacting contractors, & lining up vendors 

ii. Collaborating also with Jean & Paul 

iii. 7 Captains will be needed, of whom are “skilled.” All to commit to 

6-7 days for build. 

b. Fundraising (Julia) 

i. Current focus is on targeting individual donors 

ii. Janet Jones is assisting by making contacts, hosting events, & 

giving guidance (hosting first event 9/12/13) 

iii. Considering providing naming rights for parts of playground such 

as Tot Lot, Music Cnter, & the Surfacing 

iv. Potential Wine & Cheese Event in the spring 

v. Silent Auction 

1. Pam Roberts has offered to help, but asked for ample 

planning time 

2. Suggested online auction, with potential simple “sneak 

peek” event.  Heather may contact CSA for support as they 

run an online auction. 

c. Design & Special Features (Heather) 

i. Contacting L & A for renderings of components 

III. Prospective Calendar of Events: 

a. September  

i. 12th Event at Janet Jones’ home 

ii. Festival on the Green – potentially both marching & booth 

iii. Peachwave or Papa Gino’s event 

b. October 

i. Trick a Trunk – passing out coupons for a tile event 

c. November 

i. Tile event – Nov 1 or 16 at Family Fun Night at MCC 

d. December – March to be determined – potential silent auction 

e. April 



i. 19th Eggstravaganza – maybe hand out flyers for Applebees 

fundraiser 

f. May – possible event at the schools 

g. June 

i. 7th Fun Run for the Playground 

h. July 

i. 14th Construction Captains need to be committed 

ii. 21st Organization Day – need to be at 75% of fundraising & 

volunteers 

iii. Go on the Wayne Norman Show in July or August 

i. August 

i. 25th Need to be at 100% for fundraising & volunteers 

j. September 

i. 21st Festival on the Green – “final push” with community 

ii. 24-28 – Potential Build Week 

k. October 

i. 4th – Potential Opening Celebration 

 

 

Minutes prepared & respectfully submitted by Ellen Tulman on 8/23/13 


